COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/05/2001

ESTIMATE SUMMARY 18:31:34

CONTID: C12541 ESTIMATE NO: 0013 PROG SPEC YR: 1998

PCN: 12541-BID FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 351.0 DAYS TIME ALLOW: 1305 CALENDAR DAYS
1 225 & Parker, Phase IlI PERCENT TIME: 26.90 1150 CALENDAR DAYS

COFRS REPORTING CATEGORY: 6

ORIG TIME ALLOW:

SP 2254-062
| 225 & Parker, Phase Il

PROJECT NO:

NAME OF ROAD:
PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 08/25/2001 DATE TIME STARTED 09/05/2000
7353 S. EAGLE STREET DATE LET 06/29/2000 DATE WORK BEGAN

DATE AWARDED 07/21/2000 DATE TIME STOPPED 07/13/2002

DATE CONTRACT EXECUTED 08/08/2000 07/13/2002

DATE NOTICE TO PROCEED ~ 09/05/2000

DATE ACCEPTED

CENTENNIAL CO 80112-422: 303/627-2600

CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 57,359,638.99  PARTICIPATING $  13,454,346.71 2,707,419.55
AWARD PROJECT AMT: $ 47,844,551.57 NON-PARTICIPATING 27,094,544.07 2,956,127.34
PERCENT COMPLETE: 70.69% TOTAL EARNINGS 40,548,890.78 5,663,546.89
FUNDS AVAILABLE: $ 16,810,748.21  STOCKPILED MATERIALS 327,439.14 -601,454.32
GROSS EARNINGS 40,876,329.92 5,062,092.57
TOTAL CLAIMS: $ 0.00 RETAINAGE -717,668.27 0.00
SECURITIES ENCUMBERED 616,301.53 0.00
NET EARNINGS 40,774,963.18 5,062,092.57
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 40,774,963.18 5,062,092.57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE 5,062,092.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00001

0010 202-00002

0011 900-00014

0012 900-00014

0015 202-00010

0020 202-00030

0025 202-00035

0030 202-00037

0035 202-00155

0040 202-00190

0045 202-00200

C12541
12541-BID
SP 2254-062
ITEM
DESCRIPTION
ROADWAY

REMOVAL OF STRUCTURE

*REMOVAL OF STRUCTURE (SPECIAL)

ADDED ITEM (LUMP SUM)/ DEMOLISH BUILDING (GREASE

MONKEY)

ADDED ITEM (LUMP SUM)/ GREASE REMOVAL FROM GREASE

MONKEY & DENNY'S

REMOVAL OF TREE

REMOVAL OF WATER SERVICE

REMOVAL OF PIPE

REMOVAL OF END SECTION

REMOVAL OF WALL

REMOVAL OF CONCRETE MEDIAN COVER

REMOVAL OF SIDEWALK

ESTIMATE NO: 0013

CURRENT
QUANTITY/
UNITS
UNIT PRICE

25.000
EACH
642.43000

8.000
EACH
40,575.00000

1.000
LS
29,605.00000

1.000
LS
1,628.00000
117.000
EACH
204.94000
1.000
EACH
688.31000
1,039.000
M
29.90000
9.000
EACH
144.10000
252.000
M
72.64000
1,983.000
M2
2.74000
6,545.390
M2

2.74000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

22.000
2.000
24.000

8.000
0.000
8.000

1.000
0.000
1.000

0.000
0.000
0.000

117.000
0.000
117.000

0.000
0.000
0.000

546.790
136.570
683.360

9.000
0.000
9.000

252.000
0.000
252.000

664.660
0.000
664.660

3,344.790
0.000
3,344.790

Page 2
ESTIMATE RUN 09/05/2001

18:31:34
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
1,284.86
15,418.32
0.00
324,600.00
0.00
29,605.00
0.00
0.00
0.00
23,977.98
0.00
0.00
4,083.44
20,432.46
0.00
1,296.90
0.00
18,305.28
0.00
1,821.17
0.00
9,164.72



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 12541-BID ESTIMATE RUN 09/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0013 18:31:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 202-00201 REMOVAL OF CURB 1,084.000 351.080
M 0.000 0.00
6.40000 351.080 2,246.91
0055 202-00202 REMOVAL OF GUTTER 295.000 295.000
M 0.000 0.00
6.86000 295.000 2,023.70
0060 202-00203 REMOVAL OF CURB AND GUTTER 5,086.000 1,870.860
M 0.000 0.00
5.65000 1,870.860 10,570.36
0065 202-00210 REMOVAL OF CONCRETE PAVEMENT 2,722.000 2,605.570
M2 0.000 0.00
11.65000 2,605.570 30,354.89
0070 202-00220 *REMOVAL OF ASPHALT MAT 135,249.000 83,985.910
M2 7,798.870 22,694.71
2.91000 91,784.780 267,093.71
0075 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,714.150 1,714.150
M2 0.000 0.00
3.80000 1,714.150 6,513.77
0080 202-00250 *REMOVAL OF PAVEMENT MARKING 9,967.272 3,549.422
M2 194.880 1,948.80
10.00000 3,744.302 37,443.02
0085 202-00700 *REMOVAL OF LIGHT STANDARD 12.000 12.000
EACH 0.000 0.00
207.00000 12.000 2,484.00
0090 202-00810 *REMOVAL OF GROUND SIGN 92.000 3.000
EACH 0.000 0.00
135.00000 3.000 405.00
0095 202-00821 *REMOVAL OF SIGN PANEL 10.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0100 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.800
LS 0.000 0.00

17,382.00000

0.800

13,905.60



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 12541-BID ESTIMATE RUN 09/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0013 18:31:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 202-01000 *REMOVAL OF FENCE 2,798.370 1,558.000
M 70.100 206.80
2.95000 1,628.100 4,802.90
0110 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,104.830 513.060
M 0.000 0.00
6.45000 513.060 3,309.24
0115 202-04001 PLUG CULVERT 16.000 8.000
EACH 0.000 0.00
533.40000 8.000 4,267.20
0120 202-04005 CLEAN VALVE BOX 1.000 1.000
EACH 0.000 0.00
114.03000 1.000 114.03
0121 203-01620 *SWEEPING 116.155 83.555
HOUR 0.000 0.00
125.00000 83.555 10,444.38
0125 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 199,477.000 147,138.000
M3 32,872.000 172,249.28
5.24000 180,010.000 943,252.40
0127 203-00060 EMB MATL (CIP) DISPOSAL OF CONTAMINATED MATERIA L 8,578.000 8,578.000
M3 0.000 0.00
16.11000 8,578.000 138,191.58
0130 203-00100 MUCK EXCAVATION 4,634.880 2,564.480
M3 138.400 1,397.84
10.10000 2,702.880 27,299.09
0135 203-00400 ROCK EXCAVATION 0.000 0.000
M3 0.000 0.00
1.31000 0.000 0.00
0140 203-01555 DOZING (LANDSCAPING) 0.000 0.000
HOUR 0.000 0.00
112.73000 0.000 0.00
0145 203-01597 POTHOLING 156.380 112.500
HOUR 0.000 0.00
138.37000 112.500 15,566.63



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 12541-BID ESTIMATE RUN 09/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0013 18:31:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0150 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 36.800 3.820
M3 1.060 104.17
98.27000 4.880 479.56
0155 206-00200 STRUCTURE BACKFILL (CLASS 2) 157.000 0.000
M3 0.000 0.00
3.60000 0.000 0.00
0160 206-00510 FILTER MATERIAL (CLASS A) 273.700 0.000
M3 0.000 0.00
40.10000 0.000 0.00
0165 206-01000 BED COURSE MATERIAL 0.000 0.000
M3 0.000 0.00
202.39000 0.000 0.00
0170 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
57,047.80000 1.000 57,047.80
0175 206-01782 SHORING (AREA 2) 0.000 0.000
LS 0.000 0.00
3,792.45000 0.000 0.00
0180 206-01783 SHORING (AREA 3) 1.000 1.000
LS 0.000 0.00
52,604.21000 1.000 52,604.21
0185 207-00205 TOPSOIL 1,155.000 924.000
M3 0.000 0.00
5.92000 924.000 5,470.08
0190 208-00011 EROSION BALES (WEED FREE) 512.000 410.000
EACH 92.000 1,123.32
12.21000 502.000 6,129.42
0195 208-00020 SILT FENCE 4,352.000 4,060.600
M 0.000 0.00
5.19000 4,060.600 21,074.51
0200 208-00050 STORM DRAIN INLET PROTECTION 8.000 8.000
EACH 0.000 0.00
274.75000 8.000 2,198.00



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 12541-BID ESTIMATE RUN 09/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0013 18:31:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0205 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
1,047.70000 2.000 2,095.40
0210 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.390
LS 0.130 2,933.67
22,566.70000 0.520 11,734.68
0215 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.380
LS 0.130 1,812.13
13,939.47000 0.510 7,109.13
0220 210-00035 RESET WATER METER 5.000 5.000
EACH 0.000 0.00
780.63000 5.000 3,903.15
0225 210-00050 RESET FIRE HYDRANT 7.000 4.000
EACH 3.000 3,677.46
1,225.82000 7.000 8,580.74
0230 210-00750 *RESET LIGHT STANDARD 6.000 0.300
EACH 0.000 0.00
1,518.00000 0.300 455.40
0235 210-00810 *RESET GROUND SIGN 33.000 4.000
EACH 0.000 0.00
250.00000 4.000 1,000.00
0240 210-01000 *RESET FENCE 1,125.000 930.300
M 0.000 0.00
21.50000 930.300 20,001.45
0245 210-01130 *RESET GUARDRAIL TYPE 3 101.000 101.000
M 0.000 0.00
24.00000 101.000 2,424.00
0250 210-04000 ADJUST STRUCTURE 2.000 0.000
EACH 0.000 0.00
949.46000 0.000 0.00
0252 202-05150 SANDBLASTING SANDBLASTING MCR LINE # 1 944.000 0.000
M2 0.000 0.00
6.50000 0.000 0.00



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 12541-BID ESTIMATE RUN 09/05/2001

PROJECT: SP 2254-062 ESTIMATE NO: 0013 18:31:34
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0255 210-04010 ADJUST MANHOLE 32.000 15.000
EACH 1.000 360.69
360.69000 16.000 5,771.04
0260 210-04015 MODIFY MANHOLE 0.000 0.000
EACH 0.000 0.00
1,019.82000 0.000 0.00
0265 210-04016 MODIFY MANHOLE (SPECIAL) 1.000 0.000
EACH 0.000 0.00
976.65000 0.000 0.00
0270 210-04050 ADJUST VALVE BOX 10.000 9.000
EACH 0.000 0.00
204.81000 9.000 1,843.29
0275 212-00006 *SEEDING (NATIVE) 10.280 0.000
HA 0.000 0.00
1,599.00000 0.000 0.00
0280 212-00009 *SEEDING (TEMPORARY) 5.010 5.090
HA 0.000 0.00
466.00000 5.090 2,371.94
0285 212-00028 *SEEDING (WETLANDS) 0.000 0.000
HA 0.000 0.00
1,599.00000 0.000 0.00
0290 212-00047 *SOIL PREPARATION (SPECIAL) 11.770 0.000
HA 0.000 0.00
5,834.00000 0.000 0.00
0295 212-00050 *SOD 6,633.000 0.000
M2 0.000 0.00
4.68000 0.000 0.00
0300 213-00002 *MULCHING (WEED FREE HAY) 15.290 0.000
HA 0.000 0.00
810.00000 0.000 0.00
0305 213-00008 *MULCHING (WOOD CHIP) 234.000 0.000
M3 0.000 0.00

3.20000 0.000 0.00



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 12541-BID ESTIMATE RUN 09/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0013 18:31:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0310 213-00061 *MULCH TACKIFIER 1,658.600 0.000
KG 0.000 0.00
3.73000 0.000 0.00
0315 213-00462 *METAL LANDSCAPE BORDER (5X138 MM) 281.000 0.000
M 0.000 0.00
19.00000 0.000 0.00
0320 213-00500 TREE GRATE 7.000 0.000
EACH 0.000 0.00
1,408.00000 0.000 0.00
0325 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
47,021.00000 0.000 0.00
0326 700-70310 *F/A LANDSCAPING RESTORATION ON PROJECT 22,504.460 18,166.460
FA 4,338.000 4,338.00
1.00000 22,504.460 22,504.46
0327 700-70320 F/A SPRINKLERS RESTORATION ON PROJECT 15,000.000 5,836.260
FA 4,808.350 4,808.35
1.00000 10,644.610 10,644.61
0330 214-00220 *DECIDUOUS TREE (50 MM CALIPER) 31.000 0.000
EACH 0.000 0.00
304.00000 0.000 0.00
0335 214-00225 *DECIDUOUS TREE (63 MM CALIPER) 34.000 0.000
EACH 0.000 0.00
424.00000 0.000 0.00
0340 214-00350 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 541.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0345 214-00650 *EVERGREEN SHRUB (NO. 5 CONTAINER) 453.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0350 214-00910 *PERENNIALS (NO. 1 CONTAINER) 307.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
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PCN: 12541-BID ESTIMATE RUN 09/05/2001

PROJECT: SP 2254-062 ESTIMATE NO: 0013 18:31:34
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0355 215-00100 *TRANSPLANT TREE (OVER 150 MM CALIPER) 64.000 64.000
EACH 0.000 0.00
709.00000 64.000 45,376.00
0356 216-00030 SOIL RETEN BLANKET (SPEC) MCR LINE #35 3,328.900 0.000
M2 0.000 0.00
3.51000 0.000 0.00
0360 217-00000 *HERBICIDE TREATMENT 0.000 0.000
M2 0.000 0.00
0.68000 0.000 0.00
0365 217-00010 *PRE-EMERGENT HERBICIDE 0.000 0.000
M2 0.000 0.00
0.95000 0.000 0.00
0370 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.850
LS 0.000 0.00
4,477.00000 0.850 3,805.45
0375 250-00050 *MONITORING TECHNICIAN 0.000 0.000
HOUR 0.000 0.00
32.93000 0.000 0.00
0380 250-00110 *HEALTH AND SAFETY OFFICER 270.360 270.360
HOUR 0.000 0.00
63.74000 270.360 17,232.75
0383 250-00210 SOLID WASTE DISPOSAL DISPOSAL OF CONTAMINATED MATERIAL 8,578.000 8,578.000
M3 0.000 0.00
29.94000 8,578.000 256,825.32
0385 304-06000 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
T 0.000 0.00
5.27000 0.000 0.00
0386  304-06007 ABC (CL 6) 22,964.200 12,899.070
M3 2,138.200 24,011.99
11.23000 15,037.270 168,868.54
0390 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 3,742.670 2,611.300
T 202.110 22,232.10

110.00000 2,813.410 309,475.10
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PCN: 12541-BID ESTIMATE RUN 09/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0013 18:31:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0395 403-35345 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG 5,149.350 3,879.870
76-28
T 0.000 0.00
59.75000 3,879.870 231,822.23
0400 403-35354 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG 26,253.020 19,658.120
64-22
T 2,684.810 122,964.30
45.80000 22,342.930 1,023,306.19
0405 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 33,854.920 18,313.520
L 0.000 0.00
1.00000 18,313.520 18,313.52
0410 412-00950 *CONCRETE PAVEMENT (240 MM) 33,069.000 19,955.920
M2 5,652.000 240,210.00
42.50000 25,607.920 1,088,336.60
0415 412-00952 *CONCRETE PAVEMENT (240 MM) (FAST TRACK) 6,160.000 3,943.200
M2 0.000 0.00
47.00000 3,943.200 185,330.40
0420 412-01050 *CONCRETE PAVEMENT (265 MM) 20,555.000 15,455.000
M2 1,361.400 49,418.82
36.30000 16,816.400 610,435.32
0420 MATERIAL ALLOWANCE DOWEL BASKETS 62,991.068
M2 -1,361.402 -1,797.05
1.32000 61,629.666 81,351.16
0425 412-01060 *CONCRETE PAVEMENT (265 MM) (FAST TRACK) 21,898.000 14,764.930
M2 1,404.400 69,517.80
49.50000 16,169.330 800,381.84
0430 412-01200 *CONCRETE PAVEMENT (300 MM) 3,772.000 0.000
M2 0.000 0.00
47.50000 0.000 0.00
0435 412-01250 *CONCRETE PAVEMENT (315 MM) 9,101.060 4,392.660
M2 258.800 12,629.44
48.80000 4,651.460 226,991.25
0436 900-00006 ADDED ITEM (DOLLAR)/ PARKER ROAD/RAMP B UTILITY 116,186.680 0.000
DELAY(CMO #10)
DOL 0.000 0.00
1.00000 0.000 0.00
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PCN: 12541-BID ESTIMATE RUN 09/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0013 18:31:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0440 420-00111 GEOTEXTILE (DRAINAGE) (CLASS B) 320.000 0.000
M2 0.000 0.00
1.77000 0.000 0.00
0445 420-00200 *GEOTEXTILE (WEED BARRIER) 2,203.800 0.000
M2 0.000 0.00
2.17000 0.000 0.00
0450 503-00024 *DRILLED CAISSON (600 MM) 1,443.640 1,443.640
M 0.000 0.00
153.43000 1,443.640 221,497.69
0455 503-00030 *DRILLED CAISSON (750 MM) 581.460 593.830
M 0.000 0.00
204.28000 593.830 121,307.59
0460 503-00036 *DRILLED CAISSON (900 MM) 4.310 0.000
M 0.000 0.00
305.37000 0.000 0.00
0465 503-00048 *DRILLED CAISSON (1200 MM) 53.650 8.125
M 0.000 0.00
476.34000 8.125 3,870.26
0470 503-00054 *DRILLED CAISSON (1350 MM) 42.340 0.000
M 0.000 0.00
410.95000 0.000 0.00
0475 506-00218 RIPRAP (450 MM) 498.000 52.480
M3 354.500 21,000.58
59.24000 406.980 24,109.50
0480 507-00000 CONCRETE SLOPE AND DITCH PAVING 247.000 55.590
M3 0.000 0.00
295.11000 55.590 16,405.16
0485 603-01180 450 MM REINFORCED CONCRETE PIPE 2,231.000 1,807.585
M 150.970 18,169.24
120.35000 1,958.555 235,712.09
0490 603-01210 525 MM REINFORCED CONCRETE PIPE 45.050 45.050
M 0.000 0.00
129.16000 45.050 5,818.66
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PCN: 12541-BID ESTIMATE RUN 09/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0013 18:31:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0495 603-01240 600 MM REINFORCED CONCRETE PIPE 195.000 98.000
M 23.910 3,549.20
148.44000 121.910 18,096.32
0500 603-01300 750 MM REINFORCED CONCRETE PIPE 594.000 548.135
M 0.000 0.00
198.45000 548.135 108,777.39
0505 603-01360 900 MM REINFORCED CONCRETE PIPE 314.000 281.660
M 32.320 6,798.84
210.36000 313.980 66,048.83
0510 603-01420 1050 MM REINFORCED CONCRETE PIPE 625.000 429.430
M 167.900 52,668.55
313.69000 597.330 187,376.45
0512 603-02420 1345X855 MM RCP RC PIPE ELLIPTICAL 1345 X 855 25.880 25.880
M 0.000 0.00
420.00000 25.880 10,869.60
0515 603-01480 1200 MM REINFORCED CONCRETE PIPE 355.870 194.820
M 161.050 59,625.54
370.23000 355.870 131,753.75
0520 603-01540 1350 MM REINFORCED CONCRETE PIPE 213.000 194.310
M 0.000 0.00
495.27000 194.310 96,235.91
0525 603-01600 1500 MM REINFORCED CONCRETE PIPE 1,204.000 1,121.160
M 0.000 0.00
451.30000 1,121.160 505,979.51
0530 603-05018 450 MM REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
490.48000 1.000 490.48
0535 603-05060 1500 MM REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,223.68000 1.000 1,223.68
0536 900-00014 ADDED ITEM (LUMP SUM)/ PARKER ROAD PIPELINE UTILITY 1.000 0.000
DELAY
LS 0.000 0.00
66,500.00000 0.000 0.00
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PCN: 12541-BID ESTIMATE RUN 09/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0013 18:31:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0540 603-07360 *900 MM REINFORCED CONCRETE PIPE (JACKED) 40.884 40.884
M 0.000 0.00
1,868.38000 40.884 76,386.85
0541 900-00014 ADDED ITEM (LUMP SUM)/ JACKED PIPE VS. OPEN-CUT VAL UE 123,823.390 0.000
ENGINEERING (CMO #8)
LS 0.000 0.00
1.00000 0.000 0.00
0545 603-07420 1050 MM REINFORCED CONCRETE PIPE (JACKED) 0.000 0.000
M 0.000 0.00
1,901.49000 0.000 0.00
0550 603-07480 1200 MM REINFORCED CONCRETE PIPE (JACKED) 0.000 0.000
M 0.000 0.00
2,679.03000 0.000 0.00
0555 603-10150 375 MM CORRUGATED STEEL PIPE 0.000 0.000
M 0.000 0.00
144.71000 0.000 0.00
0560 603-10240 600 MM CORRUGATED STEEL PIPE 0.000 0.000
M 0.000 0.00
117.18000 0.000 0.00
0565 603-50002 50 MM PLASTIC PIPE 0.000 0.000
M 0.000 0.00
43.83000 0.000 0.00
0570 603-50004 100 MM PLASTIC PIPE 0.000 0.000
M 0.000 0.00
37.31000 0.000 0.00
0575 603-50008 200 MM PLASTIC PIPE 58.000 0.000
M 0.000 0.00
71.09000 0.000 0.00
0580 603-50030 750 MM PLASTIC PIPE 114.000 114.000
M 0.000 0.00
309.37000 114.000 35,268.18
0585 603-71008 3000X2400 MM CONCRETE BOX CULVERT (PRECAST) 11.000 11.000
M 0.000 0.00
4,201.49000 11.000 46,216.39
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0590 604-00305 INLET TYPE C (2 M) 19.000 5.400
EACH 0.000 0.00
2,220.14000 5.400 11,988.76
0595 604-00310 INLET TYPE C (4 M) 1.000 1.200
EACH 0.000 0.00
3,250.70000 1.200 3,900.84
0600 604-00315 INLET TYPE C (6 M) 2.000 2.100
EACH 0.000 0.00
4,257.90000 2.100 8,941.59
0605 604-00350 INLET TYPE C (SPECIAL) 6.000 0.000
EACH 0.000 0.00
1,492.07000 0.000 0.00
0610 604-16550 INLET TYPE 16 (DOUBLE) (SPECIAL) 8.000 3.600
EACH 0.000 0.00
2,861.94000 3.600 10,302.98
0615 604-16650 INLET TYPE 16 (TRIPLE) (SPECIAL) 4.000 0.000
EACH 0.000 0.00
3,723.29000 0.000 0.00
0620 604-19000 INLET SPECIAL 1.000 0.000
EACH 0.000 0.00
5,257.14000 0.000 0.00
0625 604-19105 INLET TYPER L 1.5 (2 M) 37.000 31.800
EACH 0.000 0.00
3,562.09000 31.800 113,274.46
0630 604-19110 INLET TYPER L 1.5 (4 M) 15.000 5.400
EACH 0.000 0.00
5,613.68000 5.400 30,313.87
0635 604-19405 INLET TYPE R SPECIAL (2 M) 7.000 2.400
EACH 0.000 0.00
3,212.02000 2.400 7,708.85
0640 604-19724 INLET SPECIAL (TRENCH DRAIN) (600 MM WIDTH) 126.500 0.000
M 0.000 0.00

476.66000 0.000 0.00
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0645 604-25000 VANE GRATE INLET SPECIAL 2.000 2.700
EACH 0.000 0.00
3,322.87000 2.700 8,971.75
0650 604-25005 VANE GRATE INLET (2 M) 36.000 21.500
EACH 0.000 0.00
3,322.87000 21.500 71,441.71
0655 604-25010 VANE GRATE INLET (4 M) 15.000 10.200
EACH 0.000 0.00
3,927.50000 10.200 40,060.50
0660 604-25015 VANE GRATE INLET (6 M) 6.000 5.600
EACH 0.000 0.00
4,427.11000 5.600 24,791.82
0665 604-25025 VANE GRATE INLET (8 M) 6.000 4.600
EACH 0.000 0.00
5,084.25000 4.600 23,387.55
0670 604-26005 VANE GRATE INLET (DOUBLE) (2 M) 1.000 1.500
EACH 0.000 0.00
3,299.53000 1.500 4,949.30
0675 604-30005 MANHOLE SLAB BASE (2 M) 24.000 18.400
EACH 0.000 0.00
2,675.24000 18.400 49,224.42
0680 604-30010 MANHOLE SLAB BASE (4 M) 28.000 20.700
EACH 0.000 0.00
4,726.83000 20.700 97,845.38
0685 604-30015 MANHOLE SLAB BASE (6 M) 8.000 6.700
EACH 0.000 0.00
4,257.91000 6.700 28,528.00
0690 604-39010 MANHOLE SPECIAL (4 M) 4.000 4.750
EACH 0.000 0.00
3,023.15000 4.750 14,359.96
0695 604-39025 MANHOLE SPECIAL (8 M) 4.000 4.500
EACH 0.000 0.00

4,934.72000 4.500 22,206.24
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0700 604-39030 MANHOLE SPECIAL (10 M) 1.000 0.900
EACH 0.000 0.00
6,307.36000 0.900 5,676.62
0705 604-39035 MANHOLE SPECIAL (12 M) 1.000 0.000
EACH 0.000 0.00
7,679.97000 0.000 0.00
0710 605-00040 100 MM PERFORATED PIPE UNDERDRAIN 112.000 0.000
M 0.000 0.00
17.87000 0.000 0.00
0715 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 647.000 0.000
M 0.000 0.00
43.00000 0.000 0.00
0720 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 282.000 250.500
M 0.000 0.00
157.32000 250.500 39,408.66
0725 606-00716 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 283.000 0.000
M 0.000 0.00
409.60000 0.000 0.00
0730 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 1,029.000 0.000
M 0.000 0.00
123.66000 0.000 0.00
0735 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 421.500 257.600
M 0.000 0.00
130.20000 257.600 33,539.52
0740 606-00735 *GUARDRAIL TYPE 7 (STYLE CD)(CONCRETE GLARE SCR EEN) 582.000 430.100
M 0.000 0.00
161.55000 430.100 69,482.66
0745 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 503.000 302.900
M 0.000 0.00
193.53000 302.900 58,620.24
0750 606-01340 *END ANCHORAGE TYPE 3D 3.000 0.000
EACH 0.000 0.00

400.00000 0.000 0.00
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0755 606-01370 *END ANCHORAGE TYPE 3G 8.000 1.000
EACH 0.000 0.00
900.00000 1.000 900.00
0760 606-01380 *END ANCHORAGE TYPE 3H 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0765 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 11.000 2.000
EACH 0.000 0.00
1,400.00000 2.000 2,800.00
0770 607-11580 *FENCE (TEMPORARY) 2,342.500 2,119.000
M 19.500 234.00
12.00000 2,138.500 25,662.00
0775 607-52905 *END POST (CHAIN LINK) 14.000 1.000
EACH 2.000 120.00
60.00000 3.000 180.00
0780 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 24.000 15.000
EACH 2.000 140.00
70.00000 17.000 1,190.00
0785 607-53160 *FENCE CHAIN LINK (1500 MM) 0.000 957.200
M 370.500 9,262.50
25.00000 1,327.700 33,192.50
0786 607-53173 FENCE CL (SPEC) (1800 MM) FENCE CHAIN-LINK 120.000 0.000
(SPECIAL)(1800)MCR LINE #43
M 0.000 0.00
75.14000 0.000 0.00
0787 607-60115 4.2 M GATE(CL)(PVC COATED) 1.000 1.000
EACH 0.000 0.00
1,678.00000 1.000 1,678.00
0788  900-00014 ADDED ITEM (LUMP SUM)/ PRAIRIE DOG RELOCATION 1.000 0.000
MITIGATION (CMO #6)
LS 0.000 0.00
34,147.42000 0.000 0.00
0789 607-60270 6 M GATE D (CL) 6M GATE (DOUBLE)(CL)(MCR LINE # 44) 1.000 0.000
EACH 0.000 0.00
1,362.50000 0.000 0.00
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0790 608-00006 *CONCRETE SIDEWALK (150 MM) 12,833.000 3,856.000
M2 993.000 21,846.00
22.00000 4,849.000 106,678.00
0795 608-00010 *CONCRETE CURB RAMP 393.900 209.300
M2 0.000 0.00
75.00000 209.300 15,697.50
0800 608-00028 *CONCRETE BIKEWAY (200 MM) 1,397.000 0.000
M2 0.000 0.00
44.00000 0.000 0.00
0805 608-01000 *BITUMINOUS SIDEWALK 103.390 0.000
T 0.000 0.00
110.00000 0.000 0.00
0810 608-01010 *BITUMINOUS CURB RAMP 0.000 0.000
T 0.000 0.00
110.00000 0.000 0.00
0815 609-20010 *CURB TYPE 2 (SECTION B) 24.000 0.000
M 0.000 0.00
87.00000 0.000 0.00
0820 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 549.000 0.000
M 0.000 0.00
35.00000 0.000 0.00
0825 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 642.000 0.000
M 0.000 0.00
38.00000 0.000 0.00
0830 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 5,791.600 3,292.800
M 224.300 9,196.30
41.00000 3,517.100 144,201.10
0835 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 696.000 0.000
M 0.000 0.00
45.00000 0.000 0.00
0840 609-24000 *GUTTER TYPE 2 SPECIAL 0.000 0.000
M 0.000 0.00

80.00000 0.000 0.00
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0845 609-24002 GUTTER TYPE 2 (600 MM) 63.600 0.000
M 0.000 0.00
57.00000 0.000 0.00
0850 609-40011 *CURB TYPE 4 (SECTION M) 669.000 83.400
M 0.000 0.00
12.00000 83.400 1,000.80
0851 609-40021 CURB TY 4 B (EPOXY) CURB TYPE 4 (SECTION B) 144.000 0.000
M 0.000 0.00
50.00000 0.000 0.00
0855 609-60011 *CURB TYPE 6 (SECTION M) 174.000 174.000
M 0.000 0.00
43.50000 174.000 7,569.00
0860 609-71000 *CURB (SPECIAL) 247.000 0.000
M 0.000 0.00
46.00000 0.000 0.00
0865 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 1,682.000 0.000
M2 32.600 1,564.80
48.00000 32.600 1,564.80
0870 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 3,776.000 84.700
M2 102.000 4,590.00
45.00000 186.700 8,401.50
0875 610-00055 MEDIAN COVER MATERIAL (STONE) 2,059.000 0.000
M2 0.000 0.00
13.68000 0.000 0.00
0876 607-53172 FENCE CL (1800 MM) 1800MM FENCE UN LIEU OF 155M M AS 1,705.000 0.000
PER PLAN
M 0.000 0.00
40.00000 0.000 0.00
0880 612-00001 *DELINEATOR (TYPE I) 326.000 0.000
EACH 0.000 0.00
14.00000 0.000 0.00
0885 612-00002 *DELINEATOR (TYPE I1) 35.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
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0890 612-00003 *DELINEATOR (TYPE IlI) 7.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0895 612-00021 *DELINEATOR (TYPE I) (BARRIER) 343.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0900 613-00200 *50 MM ELECTRICAL CONDUIT 1,003.000 160.930
M 0.000 0.00
19.00000 160.930 3,057.67
0905 613-00400 *100 MM ELECTRICAL CONDUIT 155.480 0.000
M 0.000 0.00
44.00000 0.000 0.00
0910 613-01200 *50 MM ELECTRICAL CONDUIT (PLASTIC) 2,517.000 1,782.000
M 94.790 3,128.07
33.00000 1,876.790 61,934.07
0915 613-01300 *75 MM ELECTRICAL CONDUIT (PLASTIC) 5,112.500 4,090.040
M 114.300 5,257.80
46.00000 4,204.340 193,399.64
0920 613-07000 *PULL BOX (SPECIAL) 7.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0925 613-10000 *WIRING 1.000 0.150
LS 0.500 9,282.50
18,565.00000 0.650 12,067.25
0930 613-16000 *LUMINAIRE (SPECIAL) 16.000 0.000
EACH 0.000 0.00
780.00000 0.000 0.00
0934 613-30140 LIGHT STD ALUM (4.3 M) LIGHT STD. SPECIAL IN PN R 5.000 0.000
EACH 0.000 0.00
2,712.17000 0.000 0.00
0935 613-34400 *LIGHT STANDARD METAL (12.2 METER) 12.000 12.000
EACH 0.000 0.00
2,762.00000 12.000 33,144.00
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0935 MATERIAL ALLOWANCE LIGHT STANDARD 12.2M 0.000
EACH 0.000 0.00
1,141.00000 0.000 0.00
0935 MATERIAL ALLOWANCE LIGHT STANDARD 12.2M 1.000
EACH 0.000 0.00
1,141.00000 1.000 1,141.00
0936 613-50410 LIGHT STD (TEMP) TEMP LIGHT STD AT PARKERAND P EORIA. 1.000 0.000
EACH 0.000 0.00
1,625.00000 0.000 0.00
0940 613-34500 *LIGHT STANDARD METAL (15.2 METER) 14.000 10.000
EACH 0.000 0.00
2,409.00000 10.000 24,090.00
0940 MATERIAL ALLOWANCE LIGHT STANDARD METAL 15.2 0.000
EACH 0.000 0.00
856.40000 0.000 0.00
0940 MATERIAL ALLOWANCE LIGHT STANDARD METAL 15.2 8.000
EACH 0.000 0.00
856.40000 8.000 6,851.20
0945 613-35100 *LIGHT STANDARD STEEL HIGH MAST (30.5 METER) 2.000 1.000
EACH 0.000 0.00
12,975.00000 1.000 12,975.00
0945 MATERIAL ALLOWANCE HIGH MAST 30.5M 1.000
EACH 0.000 0.00
3,751.00000 1.000 3,751.00
0945 MATERIAL ALLOWANCE HIGH MAST 30.5M BOLTS 1.000
EACH 0.000 0.00
1,607.70000 1.000 1,607.70
0945 MATERIAL ALLOWANCE LIGHT STANDARD HIGH MAST 30. 5 0.000
EACH 0.000 0.00
6,414.00000 0.000 0.00
0945 MATERIAL ALLOWANCE LIGHT STANDARD HIGH MAST 30. 5 2.000
EACH 0.000 0.00
6,414.00000 2.000 12,828.00
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0950 613-35140 *LIGHT STANDARD STEEL HIGH MAST (42.7 METER) 8.000 6.000
EACH 0.000 0.00
20,120.00000 6.000 120,720.00
0950 MATERIAL ALLOWANCE HIGH MAST 42.7M 0.000
EACH 0.000 0.00
3,751.00000 0.000 0.00
0950 MATERIAL ALLOWANCE HIGH MAST 42.7M BOLTS 2.000
EACH 0.000 0.00
1,607.70000 2.000 3,215.40
0950 MATERIAL ALLOWANCE LIGHT STANDARD HIGH MAST 42. 7 0.000
EACH 0.000 0.00
11,929.00000 0.000 0.00
0950 MATERIAL ALLOWANCE LIGHT STANDARD HIGH MAST 42. 7 2.000
EACH 0.000 0.00
11,929.00000 2.000 23,858.00
0955 613-40010 *LIGHT STANDARD FOUNDATION 28.000 24.000
EACH 0.000 0.00
1,001.00000 24.000 24,024.00
0960 613-45048 *HIGH MAST FOUNDATION (DRILLED CAISSON) (1200 M M) 78.000 49.500
M 0.000 0.00
655.00000 49.500 32,422.50
0965 613-50000 *LOWERING DEVICE 10.000 7.000
EACH 0.000 0.00
6,113.00000 7.000 42,791.00
0965 MATERIAL ALLOWANCE LOWERING DEVICE 0.000
EACH 0.000 0.00
3,751.00000 0.000 0.00
0970 613-50050 *PORTABLE POWER UNIT 1.000 1.000
EACH 0.000 0.00
2,555.00000 1.000 2,555.00
0970 MATERIAL ALLOWANCE PORT POWER UNIT 0.000
EACH 0.000 0.00
1,929.00000 0.000 0.00
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0975 613-50100 *LIGHTING CONTROL CENTER 10.000 6.000
EACH 1.000 3,755.00
3,755.00000 7.000 26,285.00
0975 MATERIAL ALLOWANCE LIGHT CONTROL CENTER 4.000
EACH -1.000 -2,250.00
2,250.00000 3.000 6,750.00
0980 613-50150 *SECONDARY SERVICE PEDESTAL 15.000 9.000
EACH 1.000 420.00
420.00000 10.000 4,200.00
0985 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 14.000 12.000
EACH 0.000 0.00
546.00000 12.000 6,552.00
0985 MATERIAL ALLOWANCE LUMINS. HPS 250 3.000
EACH 0.000 0.00
110.65000 3.000 331.95
0990 613-70403 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) (SPE  CIAL) 14.000 10.000
EACH 0.000 0.00
1,193.00000 10.000 11,930.00
0995 613-71000 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 52.000 33.000
EACH 0.000 0.00
1,184.00000 33.000 39,072.00
1000 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 28.000 0.000
EACH 0.000 0.00
554.00000 0.000 0.00
1001  900-00006 ADDED ITEM (DOLLAR)/ EXCLUSIVE LT @ PEORIA(MCR #47) 1,650.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 614-00011 *SIGN PANEL (CLASS 1) 79.700 14.400
M2 9.420 164.85
17.50000 23.820 416.85
1010 614-00012 *SIGN PANEL (CLASS I1) 97.250 15.500
M2 0.000 0.00

19.00000 15.500 294.50
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1015 614-00013 *SIGN PANEL (CLASS Ill) 338.670 0.000
M2 0.000 0.00
24.00000 0.000 0.00
1020 614-00026 *SIGN PANEL (CLASS I) (INSTALL ONLY) 2.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
1025 614-00218 *STEEL SIGN POST (57.2X57.2 MM TUBING) 8.100 0.000
M 0.000 0.00
39.50000 0.000 0.00
1030 614-00220 *STEEL SIGN POST (63.5X63.5 MM TUBING) 19.000 0.000
M 0.000 0.00
52.00000 0.000 0.00
1035 614-00357 *STEEL SIGN POST (S 75X8.0) 6.000 0.000
M 0.000 0.00
61.80000 0.000 0.00
1040 614-00477 *STEEL SIGN POST (S 100X11) 7.000 0.000
M 0.000 0.00
67.20000 0.000 0.00
1045 614-00612 *STEEL SIGN POST (W 150X18) 25.450 0.000
M 0.000 0.00
80.00000 0.000 0.00
1050 614-00615 *STEEL SIGN POST (W 150X22) 8,367.000 0.000
M 0.000 0.00
87.00000 0.000 0.00
1055 614-00818 *STEEL SIGN POST (W 200X27) 38.000 0.000
M 0.000 0.00
94.00000 0.000 0.00
1060 614-01502 *STEEL SIGN SUPPORT (50-MM ROUND)(POST AND SOCK ET) 195.000 6.450
M 0.000 0.00
39.00000 6.450 251.55
1065 614-01552 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 295.000 32.950
M 0.000 0.00

105.00000 32.950 3,459.75
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1070 614-03001 *CONCRETE FOOTING (TYPE 1) 6.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
1075 614-03002 *CONCRETE FOOTING (TYPE 2) 4.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
1080 614-03003 *CONCRETE FOOTING (TYPE 3) 8.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
1085 614-07000 *MASK SIGN LEGEND 1.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
1090 614-10650 *SIGN BRIDGE STRUCTURE (19 TO LESS THAN 21 METE R 1.000 0.000
FRAME)
EACH 0.000 0.00
25,700.00000 0.000 0.00
1090 MATERIAL ALLOWANCE 7000A AYM 250HPS KSF ABS LIG HTING 2.000
EACH 0.000 0.00
395.00000 2.000 790.00
1095 614-10950 *SIGN BRIDGE STRUCTURE (29 TO LESS THAN 31 METE R 1.000 0.000
FRAME)
EACH 0.000 0.00
38,302.00000 0.000 0.00
1095 MATERIAL ALLOWANCE 7000A AYM 250HPS KSF ABS LIG HTING 6.000
EACH 0.000 0.00
395.00000 6.000 2,370.00
1100 614-60150 *CANTILEVER STRUCTURE (5 TO LESS THAN 7 METER F  RAME) 1.000 0.000
EACH 0.000 0.00
10,735.00000 0.000 0.00
1100 MATERIAL ALLOWANCE 7000A AYM 250HPS KSF ABS LIG HTING 4.000
EACH 0.000 0.00
395.00000 4.000 1,580.00
1105 614-60250 *CANTILEVER STRUCTURE (7 TO LESS THAN 9 METER F RAME) 3.000 0.000
EACH 0.000 0.00
18,016.00000 0.000 0.00
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1105 MATERIAL ALLOWANCE 7000A AYM 250HPS KSF ABS LIG HTING 5.000
EACH 0.000 0.00
395.00000 5.000 1,975.00
1110 614-60300 *CANTILEVER STRUCTURE (9 TO LESS THAN 11 METER FRAME) 2.000 0.000
EACH 0.000 0.00
19,400.00000 0.000 0.00
1110 MATERIAL ALLOWANCE 7000A AYM 250HPS KSF ABS LIG HTING 4.000
EACH 0.000 0.00
395.00000 4.000 1,580.00
1115 614-60400 *CANTILEVER STRUCTURE (12 TO LESS THAN 14 METER FRAME 4.000 0.000
EACH 0.000 0.00
28,617.00000 0.000 0.00
1115 MATERIAL ALLOWANCE 7000A AYM 250HPS KSF ABS LIG HTING 7.000
EACH 0.000 0.00
395.00000 7.000 2,765.00
1120 614-70117 *PEDESTRIAN SIGNAL FACE (400) 24.000 6.000
EACH 10.000 8,470.00
847.00000 16.000 13,552.00
1120 MATERIAL ALLOWANCE PED SIGNAL FACE 0.000
EACH 0.000 0.00
537.00000 0.000 0.00
1125 614-70216 *TRAFFIC SIGNAL FACE (200-200) 2.000 0.000
EACH 0.000 0.00
572.00000 0.000 0.00
1125 MATERIAL ALLOWANCE T/S FACE (200-200) 0.000
EACH 2.000 610.00
305.00000 2.000 610.00
1130 614-70328 *TRAFFIC SIGNAL FACE (300-200-200) 2.000 0.000
EACH 0.000 0.00
757.00000 0.000 0.00
1130 MATERIAL ALLOWANCE T/S FACE (300-200-200) 0.000
EACH 2.000 900.00
450.00000 2.000 900.00
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1135 614-70336 *TRAFFIC SIGNAL FACE (300-300-300) 50.000 24.000
EACH 6.000 3,888.00
648.00000 30.000 19,440.00
1140 614-70560 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 9.000 8.000
EACH 0.000 0.00
852.00000 8.000 6,816.00
1145 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 639.000 0.000
M 0.000 0.00
10.50000 0.000 0.00
1145 MATERIAL ALLOWANCE LOOP WIRE (PREFAB) 2.000
EACH 0.000 0.00
725.00000 2.000 1,450.00
1146 614-72875 LOOP DETECT WIRE INSTALL ONLY 202.200 202.200
M 0.000 0.00
6.00000 202.200 1,213.20
1147 900-00006 ADDED ITEM (DOLLAR)/ RAMP C LOOP DETECTION WIRE(MCR 5,847.400 0.000
#48
) DOL 0.000 0.00
1.00000 0.000 0.00
1150 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 2.000 0.000
EACH 2.000 44,760.00
22,380.00000 2.000 44,760.00
1155 614-72891 *TELEPHONE INTERCONNECT WIRE 963.000 0.000
M 471.830 2,783.80
5.90000 471.830 2,783.80
1160 614-80000 *FLASHING BEACON 2.000 0.000
EACH 0.000 0.00
1,664.00000 0.000 0.00
1165 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 2.000 1.600
EACH 1.000 9,753.00
9,753.00000 2.600 25,357.80
1170 614-82010 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 6.000 5.200
EACH 0.000 0.00
7,924.00000 5.200 41,204.80



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 28
PCN: 12541-BID ESTIMATE RUN 09/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0013 18:31:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1175 614-82015 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) (SPECIA L) 3.000 3.300
EACH 0.000 0.00
14,982.00000 3.300 49,440.60
1180 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 7.000 0.000
EACH 0.000 0.00
914.00000 0.000 0.00
1180 MATERIAL ALLOWANCE T/S PED POLE 0.000
EACH 3.000 840.00
280.00000 3.000 840.00
1181 900-00006 ADDED ITEM (DOLLAR)/ RAMP B TRAFFIC SIGNAL 6,565.900 0.000
REVISION(MCR LINE #50)
DOL 0.000 0.00
1.00000 0.000 0.00
1185 614-85115 IMPACT ATTENUATOR (QUADGUARD) 6.000 0.000
EACH 0.000 0.00
21,000.00000 0.000 0.00
1190 614-86238 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 4.000 0.000
(FULL-ACTUATED)
EACH 2.000 29,712.00
14,856.00000 2.000 29,712.00
1190 MATERIAL ALLOWANCE T/S CONTROLLER (SS)(8 PHASE) 0.000
EACH 0.000 0.00
10,850.00000 0.000 0.00
1195 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 0.000
EACH 0.000 0.00
7,177.00000 0.000 0.00
1195 MATERIAL ALLOWANCE T/S CONTROLLER (TYPE 170) 0.000
EACH 1.000 5,096.65
5,096.65000 1.000 5,096.65
1200 614-86740 *WEATHER MONITORING SYSTEM 1.000 0.000
LS 0.000 0.00
110,118.00000 0.000 0.00
1205 619-00001 WATER METER 1.000 0.000
EACH 0.000 0.00
915.93000 0.000 0.00
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1210 619-00002 WATER SERVICE 1.000 0.000
EACH 0.000 0.00
1,919.42000 0.000 0.00
1215 619-06060 DN150 DUCTILE IRON PIPE 199.000 160.450
M 0.000 0.00
110.44000 160.450 17,720.10
1220 619-06080 DN200 DUCTILE IRON PIPE 53.000 0.000
M 0.000 0.00
121.02000 0.000 0.00
1225 619-06120 DN300 DUCTILE IRON PIPE 515.000 247.055
M 0.000 0.00
170.37000 247.055 42,090.76
1230 619-10060 DN150 WELDED STEEL PIPE 31.000 0.000
M 0.000 0.00
96.09000 0.000 0.00
1235 619-40080 *DN25 COPPER PIPE 73.000 0.000
M 0.000 0.00
22.30000 0.000 0.00
1240 619-40120  *DN40 COPPER PIPE 3.100 0.000
M 0.000 0.00
29.03000 0.000 0.00
1245 619-40160 *DN50 COPPER PIPE 6.000 0.000
M 0.000 0.00
38.02000 0.000 0.00
1250 619-40200 *DN65 COPPER PIPE 0.000 0.000
M 0.000 0.00
61.57000 0.000 0.00
1255 619-50080 *DN25 PLASTIC PIPE 1,786.000 0.000
M 0.000 0.00
9.71000 0.000 0.00
1260 619-50120 *DN40 PLASTIC PIPE 770.000 0.000
M 0.000 0.00
10.23000 0.000 0.00
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1265 619-50160 *DN50 PLASTIC PIPE 620.000 0.000
M 0.000 0.00
10.82000 0.000 0.00
1270 619-50200 *DN65 PLASTIC PIPE 759.000 0.000
M 0.000 0.00
17.25000 0.000 0.00
1275 619-50320 *DN100 PLASTIC PIPE 386.000 66.440
M 0.000 0.00
62.19000 66.440 4,131.90
1280 619-50480 *DN150 PLASTIC PIPE 33.000 0.000
M 0.000 0.00
67.34000 0.000 0.00
1285 619-50640 *DN200 PLASTIC PIPE 105.000 0.000
M 0.000 0.00
73.87000 0.000 0.00
1290 619-75012 *DN40 GATE VALVE 4.000 1.000
EACH 0.000 0.00
108.71000 1.000 108.71
1295 619-75016 *DN50 GATE VALVE 0.000 0.000
EACH 0.000 0.00
114.18000 0.000 0.00
1300 619-75020 *DN65 GATE VALVE 5.000 0.000
EACH 0.000 0.00
208.26000 0.000 0.00
1305 619-75048 DN150 GATE VALVE 7.000 3.000
EACH 0.000 0.00
655.02000 3.000 1,965.06
1310 619-75096 DN300 GATE VALVE 2.000 0.000
EACH 0.000 0.00
1,735.95000 0.000 0.00
1315 619-78048 DN150 FIRE HYDRANT 7.000 2.000
EACH 0.000 0.00
2,439.67000 2.000 4,879.34
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1316 900-00014 ADDED ITEM (LUMP SUM)/ LEAKING 27" WATERLINE @ PEOR |A 1.000 0.000
LS 0.000 0.00
3,397.00000 0.000 0.00
1320 621-00450 *DETOUR PAVEMENT 53,831.430 50,400.330
M2 3,052.600 80,832.85
26.48000 53,452.930 1,415,433.59
1321  900-00006 ADDED ITEM (DOLLAR)/ PNR WALL TIES(MCR #51) 18,667.700 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1325 622-00100 SHADE SHELTER 3.000 0.000
EACH 0.000 0.00
4,129.96000 0.000 0.00
1326  900-00006 ADDED ITEM (DOLLAR)/ PNR CREDIT FOR 480V LIGHTING -1,023.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1327 900-00006 ADDED ITEM (DOLLAR)/ COLOR CHANGE @ PNR (MCR #56) 6,562.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1328 900-00006 ADDED ITEM (DOLLAR)/ PAINTING ELEVATOR STEEL (MCR # 57) 4,552.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1329 900-00006 ADDED ITEM (DOLLAR)/ STAIR TOWER ROOFS @ PNR (MCR # 58) 9,867.500 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1330 622-00270 BOLLARD 2.000 0.000
EACH 0.000 0.00
788.65000 0.000 0.00
1331 900-00006 ADDED ITEM (DOLLAR)/ BOLLARDS(SPECIAL)(PNR)(MCR LIN E 19,725.750 0.000
#32
) DOL 0.000 0.00
1.00000 0.000 0.00
1332  900-00006 ADDED ITEM (DOLLAR)/ FURNISH & INSTALL EXPANSION CO  VEF 3,490.000 0.000
PLATES(MCR #53)
DOL 0.000 0.00
1.00000 0.000 0.00
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1333 900-00006 ADDED ITEM (DOLLAR)/ FURNISH & INSTALL CURVED RAIL @ 5,190.000 0.000
PNR(MCR #54)
DOL 0.000 0.00
1.00000 0.000 0.00
1334 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL STEEL @ ELEVATOR CO RE 7,759.000 0.000
@ PNR(MCR #55)
DOL 0.000 0.00
1.00000 0.000 0.00
1335 622-00540 WHEEL STOP 41.000 41.000
EACH 0.000 0.00
68.83000 41.000 2,822.03
1339 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL CONCRETE 3RD FLOOR 79,950.000 0.000
PNR(CMO #11)
DOL 0.000 0.00
1.00000 0.000 0.00
1340 622-00715 *MONITORING WELLS 0.000 0.000
M 0.000 0.00
141.67000 0.000 0.00
1341 900-00006 ADDED ITEM (DOLLAR)/ PNR WINTER PROTECTION(MCR #46) 4,950.210 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1342  900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL CONCRETE @ W. WALL @ 8,190.000 0.000
PNR(MCR LINE #31)
DOL 0.000 0.00
1.00000 0.000 0.00
1343 900-00006 ADDED ITEM (DOLLAR)/ EXPANSION JOINT WINTER PROTECT ION 7,285.000 0.000
@ PNR(MCR LINE #44)
DOL 0.000 0.00
1.00000 0.000 0.00
1344 900-00006 ADDED ITEM (DOLLAR)/ SIGNING CHANGES @ PNR(MCR #45) 755.500 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1345 622-00800 COMFORT STATION 1.000 0.000
EACH 0.000 0.00
17,959.88000 0.000 0.00
1346 900-00006 ADDED ITEM (DOLLAR)/ FURNISH/INSTALL GRINDER PUMP ( MCF 6,596.000 0.000
LINE #34)
DOL 0.000 0.00
1.00000 0.000 0.00
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1347 900-00006 ADDED ITEM (DOLLAR)/ BENDING OF ELECTRICAL TUBING(M CR 6,386.000 0.000
#41
) DOL 0.000 0.00
1.00000 0.000 0.00
1348 900-00006 ADDED ITEM (DOLLAR)/ CODE BLUE PHONES(MCR LINE #39) 9,395.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1349 900-00006 ADDED ITEM (DOLLAR)/ ADDED ELEVATOR ELECTRICAL(MCR 3,385.850 0.000
#40
) DOL 0.000 0.00
1.00000 0.000 0.00
1350 622-11052 *RIDESTOP BUILDING (TEMPORARY) 1.000 0.850
EACH 0.000 0.00
65,233.08000 0.850 55,448.12
1351 900-00006 ADDED ITEM (DOLLAR)/ CREDIT FOR USING MH1 LIGHT -1,745.000 0.000
FIXTURES IN LIEU OF MH4
DOL 0.000 0.00
1.00000 0.000 0.00
1352 900-00006 ADDED ITEM (DOLLAR)/ CONDUIT FOR PAY PHONES(MCR #42 ) 953.990 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1353 900-00006 ADDED ITEM (DOLLAR)/ RELOCATION OF PNR PANEL BOARD( MCF 6,867.000 0.000
#38
) DOL 0.000 0.00
1.00000 0.000 0.00
1354 900-00006 ADDED ITEM (DOLLAR)/ PNR SECURITY SYSTEM 28,583.000 0.000
MODIFICATIONS(CMO #09)
DOL 0.000 0.00
1.00000 0.000 0.00
1355 622-11080 *PARKING STRUCTURE 1.000 0.805
LS 0.162 786,180.61
,852,966.73000 0.967 4,692,818.83
1355 MATERIAL ALLOWANCE PRECAST PANELS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1355 MATERIAL ALLOWANCE PRECAST PANELS/SHOP SETUP/S@P 0.000
DRAWINGS
LS 0.000 0.00
,852,966.73000 0.000 0.00
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1355 MATERIAL ALLOWANCE PRECAST PANELS/SHOP SETUP/S@P 0.000
DRAWINGS
LS 0.000 0.00
,852,966.73000 0.000 0.00
1356 900-00006 ADDED ITEM (DOLLAR)/ MILESTONE #4(PNR) INCENTIVE 162,400.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1357 900-00014 ADDED ITEM (LUMP SUM)/ ADDITION OF 3RD LEVEL TO 9-M ILE 1.000 0.482
PARKING GARAGE
LS 0.097 392,850.00
,050,000.00000 0.579 2,344,950.00
1358 900-00006 ADDED ITEM (DOLLAR)/ CREDIT FOR REDUCED QUANITITY O F -12,728.000 0.000
PNR DRAINS
DOL 0.000 0.00
1.00000 0.000 0.00
1359 900-00006 ADDED ITEM (DOLLAR)/ REGRADE OVERFLOW LOT(RTD)(MCR 1,580.000 0.000
LINE #33
) DOL 0.000 0.00
1.00000 0.000 0.00
1360 623-00162 *DRIP EMITTER TUBING 1,077.400 0.000
M 0.000 0.00
5.90000 0.000 0.00
1365 623-00184 *DN15 FLUSH UNIT 13.000 0.000
EACH 0.000 0.00
37.45000 0.000 0.00
1370 623-00185 *DN15 AIR RELIEF UNIT 28.000 0.000
EACH 0.000 0.00
52.98000 0.000 0.00
1375 623-00205 *DN100 POP-UP SPRAY SPRINKLER 444.000 0.000
EACH 0.000 0.00
13.61000 0.000 0.00
1380 623-00328 *DN90 POP-UP ROTARY SPRINKLER 41.000 0.000
EACH 0.000 0.00
48.82000 0.000 0.00
1385 623-01712 *DN40 BACKFLOW PREVENTER 1.000 0.000
EACH 0.000 0.00
2,460.00000 0.000 0.00
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1390 623-01716 *DN50 BACKFLOW PREVENTER 2.000 0.000
EACH 0.000 0.00
3,332.00000 0.000 0.00
1395 623-01724 *DN80 BACKFLOW PREVENTER 1.000 0.000
EACH 0.000 0.00
5,913.00000 0.000 0.00
1400 623-01808 *DN25 PRESSURE REDUCING VALVE 12.000 0.000
EACH 0.000 0.00
251.00000 0.000 0.00
1405 623-01812 *DN40 PRESSURE REDUCING VALVE 9.000 0.000
EACH 0.000 0.00
474.00000 0.000 0.00
1410 623-01816 *DN50 PRESSURE REDUCING VALVE 2.000 0.000
EACH 0.000 0.00
626.00000 0.000 0.00
1415 623-01824 *DN80 PRESSURE REDUCING VALVE 1.000 0.000
EACH 0.000 0.00
990.00000 0.000 0.00
1420 623-01908 *DN25 STRAINER 9.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
1425 623-01912 *DN40 STRAINER 9.000 0.000
EACH 0.000 0.00
184.00000 0.000 0.00
1430 623-02008 *DN25 DRAIN VALVE 5.000 0.000
EACH 0.000 0.00
106.00000 0.000 0.00
1435 623-03108 *DN25 AUTOMATIC CONTROL VALVE 15.000 0.000
EACH 0.000 0.00
162.00000 0.000 0.00
1440 623-03112 *DN40 AUTOMATIC CONTROL VALVE 23.000 0.000
EACH 0.000 0.00
227.00000 0.000 0.00
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1445 623-03116 *DN50 AUTOMATIC CONTROL VALVE 7.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
1450 623-03124 *DN80 AUTOMATIC CONTROL VALVE 1.000 0.000
EACH 0.000 0.00
735.00000 0.000 0.00
1455 623-04000 *CONTROL WIRE 24 VOLT 13,298.200 0.000
M 0.000 0.00
0.41000 0.000 0.00
1460 623-04008 *DN25 QUICK-COUPLER VALVE 17.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
1465 623-06900 *VALVE BOX 78.000 1.000
EACH 0.000 0.00
71.00000 1.000 71.00
1470 623-07012 DN40 WATER METER 0.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
1475 623-07016 DN50 WATER METER 0.000 0.000
EACH 0.000 0.00
4,400.00000 0.000 0.00
1480 623-07024 DN80 WATER METER 0.000 0.000
EACH 0.000 0.00
5,500.00000 0.000 0.00
1485 623-07500 *SOIL MOISTURE SENSOR 3.000 0.000
EACH 0.000 0.00
190.00000 0.000 0.00
1490 623-08200 *MASTER CONTROLLER 1.000 0.000
EACH 0.000 0.00
16,600.00000 0.000 0.00
1495 623-08210 *AUTOMATIC CONTROLLER TRANSMITTER/RECEIVER UNIT 2.000 0.000
EACH 0.000 0.00
2,603.00000 0.000 0.00
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1500 623-08416 *16 STATION SATELLITE CONTROLLER 5.000 0.000
EACH 0.000 0.00
4,690.00000 0.000 0.00
1501 900-00006 ADDED ITEM (DOLLAR)/ IRRIGATION BORE(MCR #49) 8,373.520 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1505 625-00000 *CONSTRUCTION SURVEYING 1.000 0.654
LS 0.000 0.00
709,609.00000 0.654 464,084.29
1506 625-00001 CONST SURVEYING (HOUR) EXTRA WORK(ADD'L. CONSTR. 55.000 53.443
SURVEYING)
HOUR 0.000 0.00
100.00000 53.443 5,344.30
1510 626-00000 *MOBILIZATION 0.650 0.650
LS 0.000 0.00
,582,086.01000 0.650 2,328,355.91
1515 627-00002 *THERMOPLASTIC PAVEMENT MARKING 0.000 0.000
M2 0.000 0.00
16.00000 0.000 0.00
1520 627-00005 *EPOXY PAVEMENT MARKING 2,329.010 938.620
L 0.000 0.00
13.00000 938.620 12,202.06
1525 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 14,390.000 9,851.849
L 572.450 4,465.11
7.80000 10,424.299 81,309.53
1530 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 5.000 0.000
M2 0.000 0.00
104.50000 0.000 0.00
1535 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 944.000 0.000
M2 0.000 0.00
79.00000 0.000 0.00
1536 627-30105 PVMT MKG PAINT (WS) MCR LINE 18 223.400 85.020
M2 25.160 1,887.00
75.00000 110.180 8,263.50
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1537 627-30110 PVMT MKG PAINT (XS) MCR LINE 19 1,016.700 187.640
M2 203.380 9,355.48
46.00000 391.020 17,986.92
1540 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 83.400 0.000
(WORD-SYMBOL)
M2 0.000 0.00
196.37000 0.000 0.00
1545 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 321.800 0.000
M2 0.000 0.00
77.47000 0.000 0.00
1550 629-01001 *SURVEY MONUMENT (TYPE 1) 72.000 0.000
EACH 0.000 0.00
58.00000 0.000 0.00
1555  629-01002 *SURVEY MONUMENT (TYPE 2) 7.000 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
1560 629-01005 *SURVEY MONUMENT (TYPE 5) 17.000 0.000
EACH 0.000 0.00
135.00000 0.000 0.00
1565 629-01006 *SURVEY MONUMENT (TYPE 6) 0.000 0.000
EACH 0.000 0.00
65.00000 0.000 0.00
1570 629-01021 *SURVEY MONUMENT (TYPE 2A) 0.000 0.000
EACH 0.000 0.00
475.00000 0.000 0.00
1575 629-01050 *MONUMENT BOX 0.000 0.000
EACH 0.000 0.00
168.00000 0.000 0.00
1580 629-01110 *LOCATE MONUMENTS 0.000 0.000
HOUR 0.000 0.00
145.00000 0.000 0.00
1585 630-00000 FLAGGING 35,428.500 19,876.000
HOUR 3,065.500 81,235.75

26.50000 22,941.500 607,949.75
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1590 630-00002 *TRAFFIC CONTROL SUPERVISOR 580.000 290.500
DAY 29.000 10,875.00
375.00000 319.500 119,812.50
1595 630-00003  UNIFORMED TRAFFIC CONTROL 5,084.000 2,820.000
HOUR 172.000 7,740.00
45.00000 2,992.000 134,640.00
1600 630-00004 TRAFFIC CONTROL VEHICLE 3.000 1.000
EACH 0.800 2,800.00
3,500.00000 1.800 6,300.00
1605 630-00007  TRAFFIC CONTROL INSPECTION 101.500 31.500
DAY 2.000 130.00
65.00000 33.500 2,177.50
1610 630-80001  FLASHING BEACON (PORTABLE) 6.000 3.000
EACH 2.400 7,200.00
3,000.00000 5.400 16,200.00
1615 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 4.000
EACH 3.200 960.00
300.00000 7.200 2,160.00
1620 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
1625 630-80341  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 187.000 92.500
EACH 74.000 18,500.00
250.00000 166.500 41,625.00
1630 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 91.000 45.500
EACH 36.400 9,100.00
250.00000 81.900 20,475.00
1635 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 7.000
EACH 5.600 1,400.00
250.00000 12.600 3,150.00
1640 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 52.000 22.536
M2 18.028 2,794.34
155.00000 40.564 6,287.42
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1645 630-80355  PORTABLE MESSAGE SIGN PANEL 6.000 3.000
EACH 2.400 60,000.00
25,000.00000 5.400 135,000.00
1650 630-80356  ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEA 6.000 3.000
TYPE
) EACH 2.400 8,400.00
3,500.00000 5.400 18,900.00
1655 630-80360  DRUM CHANNELIZING DEVICE 680.000 340.000
EACH 272.000 20,400.00
75.00000 612.000 45,900.00
1660 630-80370  CONCRETE BARRIER (TEMPORARY) 9,921.350 4,960.675
M 3,968.540 281,925.08
71.04000 8,929.215 634,331.43
1661 900-00012  ADDED ITEM (METER) CONCRETE 232.000 0.000
BARRIER(TEMP)(SPECIAL)(MCR LINE #30)
M 0.000 0.00
100.00000 0.000 0.00
1665 630-80378  GLARE SCREEN (TEMPORARY) 1,032.000 516.000
M 412.800 11,971.20
29.00000 928.800 26,935.20
1670 630-80380  TRAFFIC CONE 900.000 450.000
EACH 360.000 5,760.00
16.00000 810.000 12,960.00
1675 630-80520  *MOBILE PAVEMENT MARKING ZONE 48.000 7.500
DAY 0.000 0.00
950.00000 7.500 7,125.00
1680 630-85010  IMPACT ATTENUATOR (TEMPORARY) 19.000 8.000
EACH 6.400 28,160.00
4,400.00000 14.400 63,360.00
1685 630-86810  *TRAFFIC SIGNAL (TEMPORARY) 5.000 5.000
EACH 0.000 0.00
14,458.00000 5.000 72,290.00
1686 900-00006  ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME PRIC  E -4,500.000 -4,500.000
REDUCTION
DOL 0.000 0.00

1.00000 -4,500.000 -4,500.00
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1690 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1691 900-00006 ADDED ITEM (DOLLAR)/ TRAFFIC SIGNAL WELD ANALYSIS 1,930.000 1,930.000
DOL 0.000 0.00
1.00000 1,930.000 1,930.00
1695 700-70011 F/A PARTNERING 9,422.460 18,605.180
FA -9,182.720 -9,182.72
1.00000 9,422.460 9,422.46
1700 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 60,620.810 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1705 700-70013 F/A CONCRETE INCENTIVE PAYMENT 109,774.890 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1710 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
1715 700-70022 F/A OJT PILOT 8,140.800 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1720 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1725 700-70035 F/A ROADWAY SMOOTHNESS 4,149.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1730 700-70070 F/A OBTAIN FIBER OPTIC RELOCATION FROM ICG 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1735 700-70070 F/A OBTAIN PHONE SERVICE FROM US WEST FOR RTD 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 42
PCN: 12541-BID ESTIMATE RUN 09/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0013 18:31:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
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1740 700-70070 F/A OBTAIN SANITARY SEWER CONNECTION 10,699.000 10,699.000
FA 0.000 0.00
1.00000 10,699.000 10,699.00
1745 700-70070 F/A OBTAIN WATER TAP OF 42" WATER CONDUIT FOR 12" 9,295.000 9,295.000
FA 0.000 0.00
1.00000 9,295.000 9,295.00
1750 700-70070 F/A OBTAIN WATER TAP FEE AND INSPECTION FROM AU RORA 10,351.000 10,351.000
FA 0.000 0.00
1.00000 10,351.000 10,351.00
1755 700-70072 F/A OBTAIN POWER FROM PUBLIC SERVICE CO FOR HIG HWAY 0.000 0.000
FACILITIES
FA 0.000 0.00
1.00000 0.000 0.00
1760 700-70072 F/A OBTAIN POWER FROM PUBLIC SERVICE CO FOR RTD 0.000 0.000
FACILITIES
FA 0.000 0.00
1.00000 0.000 0.00
1765 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1770 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2562 900-00014 ADDED ITEM (LUMP SUM)/ CELLULAR PHONES FOR PROJECT 747.070 748.070
PERSONNEL (SUPPLEMENTAL)
LS 0.000 0.00
1.00000 748.070 748.07
2565 700-70035 F/A PRE-CONSTRUCTION CONFERENCE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2570 700-70035 F/A EARLY COMPLETION INCENTIVE PAYMENT 1,050,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2571 900-00006 ADDED ITEM (DOLLAR)/ REIMBURSEMENT OF OVERTIME LABOR 472,406.000 0.000
COSTS(CMO #20)
DOL 0.000 0.00
1.00000 0.000 0.00
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2575 700-70035 F/A ROAD CLOSURE REDUCTION INCENTIVES 260,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2582 900-00006 ADDED ITEM (DOLLAR)/ UTILITY RESTORATION AT MCDONAL DS 2,584.000 2,584.000
DOL 0.000 0.00
1.00000 2,584.000 2,584.00
2587 900-00006 ADDED ITEM (DOLLAR)/ UTILITY DELAYS ON RAMP H 14,223.000 14,223.000
DOL 0.000 0.00
1.00000 14,223.000 14,223.00
2592  900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCE CLASS B CONCRETE -430.910 -430.910
DOL 0.000 0.00
1.00000 -430.910 -430.91
2593 900-00006 ADDED ITEM (DOLLAR)/ CDI SUBCONTRACTOR CLAIM DEDUCTION 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2594  900-00006 ADDED ITEM (DOLLAR)/ PNR DECK TOPPING PRICE DEDUCTI OM -27,495.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2595 900-00006 ADDED ITEM (DOLLAR)/ UDBE OBLIGATION PRICE REDUCTIO N 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2596 900-00006 ADDED ITEM (DOLLAR)/ RAMP B DEWATERING-EXTRA (CMO # 17) 39,665.480 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2597 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILIZATION COSTS 175,166.000 0.000
(CMO #18)
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 36,825,360.70 $ 2,923,287.84 $24,823,389.20
CAT NO0201 RETAINING WALLS AND SOUND BARRIERS
1790 206-00000 STRUCTURE EXCAVATION 20,228.000 17,951.000
M3 0.000 0.00
5.55000 17,951.000 99,628.05
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CAT NO0201 RETAINING WALLS AND SOUND BARRIERS
1795 206-00100 *STRUCTURE BACKFILL (CLASS 1) 40,419.000 38,223.280
M3 0.000 0.00
6.80000 38,223.280 259,918.30
1800 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 20,323.010 19,232.920
M3 0.000 0.00
14.93000 19,232.920 287,147.50
1805 504-04410 *BLOCK FACING 5,813.000 5,485.990
M2 0.000 0.00
115.72000 5,485.990 634,838.76
1810 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 893.000 0.000
M3 0.000 0.00
342.45000 0.000 0.00
1815 515-00400 *CONCRETE SEALER 3,189.000 0.000
M2 0.000 0.00
3.50000 0.000 0.00
1816 900-00006 ADDED ITEM (DOLLAR)/ WALL B-3 ANTI-GRAFFITI(MCR #32 ) 1,436.700 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1820 601-03050 CONCRETE CLASS D (WALL) 1,406.000 716.990
M3 0.000 0.00
239.98000 716.990 172,063.26
1825 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 1,775.000 0.000
M2 0.000 0.00
6.25000 0.000 0.00
1830 601-40300 *STRUCTURAL CONCRETE COATING 689.000 0.000
M2 0.000 0.00
34.46000 0.000 0.00
1835 602-00000 *REINFORCING STEEL 31,001.100 31,001.100
KG 0.000 0.00
0.88000 31,001.100 27,280.97
1840 602-00020 *REINFORCING STEEL (EPOXY COATED) 100,460.000 0.000
KG 0.000 0.00
1.08000 0.000 0.00
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CAT NO0201 RETAINING WALLS AND SOUND BARRIERS
1845 606-10700 *BRIDGE RAIL TYPE 7 1,090.000 323.800
M 0.000 0.00
122.60000 323.800 39,697.88
1850 607-15100 *FENCE (SOUND BARRIER) 3,390.000 3,220.200
M2 169.500 36,239.10
213.80000 3,389.700 724,717.86
1855 607-53001 *FENCE CHAIN LINK (PVC COATED) 239.000 140.000
M 0.000 0.00
60.00000 140.000 8,400.00
1860 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 1,068.200 0.000
M 0.000 0.00
67.00000 0.000 0.00
1860 MATERIAL ALLOWANCE FENCE CL(900MM) 0.000
M 0.000 0.00
52.00000 0.000 0.00
1865 613-00200 *50 MM ELECTRICAL CONDUIT 1,062.000 0.000
M 0.000 0.00
19.00000 0.000 0.00
1870 626-00000 *MOBILIZATION 0.050 0.050
LS 0.000 0.00
,582,086.01000 0.050 179,104.30
2533 900-00014 ADDED ITEM (LUMP SUM)/ WALL B-3 ADDITIONAL COSTSFO R 1.000 0.000
ADDITIONAL GANG FORM:
LS 0.000 0.00
14,760.00000 0.000 0.00
CAT 0201 CURRENT AMT$ 3,348,017.59 36,239.10 $ 2,432,796.88
CAT NO0300 STR. F-17-FE
1875 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
40,631.65000 1.000 40,631.65
1880 206-00000 STRUCTURE EXCAVATION 170.000 170.000
M3 0.000 0.00
5.55000 170.000 943.50
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CAT NO0300 STR. F-17-FE
1885 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 136.000 136.000
M3 0.000 0.00
98.27000 136.000 13,364.72
1890  206-00200 STRUCTURE BACKFILL (CLASS 2) 55.000 55.000
M3 0.000 0.00
3.60000 55.000 198.00
1895 403-35345 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG 0.000 0.000
76-28
T 0.000 0.00
59.75000 0.000 0.00
1900 503-00048 *DRILLED CAISSON (1200 MM) 54.390 54.390
M 0.000 0.00
476.34000 54.390 25,908.13
1905 509-00000 *STRUCTURAL STEEL 97,430.000 97,430.000
KG 0.000 0.00
2.92000 97,430.000 284,495.60
1910 512-00101 BEARING DEVICE (TYPE I) 6.000 6.000
EACH 0.000 0.00
1,727.96000 6.000 10,367.76
1915 601-01040 CONCRETE CLASS B (BRIDGE) 44.000 44.000
M3 0.000 0.00
436.09000 44.000 19,187.96
1920 601-03040 CONCRETE CLASS D (BRIDGE) 15.000 15.000
M3 0.000 0.00
702.86000 15.000 10,542.90
1925 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 126.000 126.000
M3 0.000 0.00
534.88000 126.000 67,394.88
1930  602-00000 *REINFORCING STEEL 37,510.000 37,510.000
KG 0.000 0.00
0.88000 37,510.000 33,008.80
1935 602-00050 *REINFORCING (FIBER REINFORCED PLASTIC) 0.200 0.200
M3 0.000 0.00
34,514.39000 0.200 6,902.88
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CAT NO0300 STR. F-17-FE
1940 606-10700 *BRIDGE RAIL TYPE 7 31.000 31.000
M 0.000 0.00
122.60000 31.000 3,800.60
1945 626-00000 *MOBILIZATION 0.010 0.010
LS 0.000 0.00
,582,086.01000 0.010 35,820.86
CAT 0300 CURRENT AMT$ 552,568.24 0.00 $ 552,568.24
CAT NO0301 STRS. F-17-GX, GZ
1950 202-00400 *REMOVAL OF BRIDGE 2.000 1.330
EACH 0.670 110,603.31
165,079.57000 2.000 330,159.14
1955 206-00000 STRUCTURE EXCAVATION 3,644.000 1,807.000
M3 1,837.000 10,195.35
5.55000 3,644.000 20,224.20
1960 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 1,756.000 878.000
M3 439.000 43,140.53
98.27000 1,317.000 129,421.59
1965 206-00200 STRUCTURE BACKFILL (CLASS 2) 338.000 58.000
M3 0.000 0.00
3.60000 58.000 208.80
1970 503-00030 *DRILLED CAISSON (750 MM) 428.000 536.294
M -108.000 -22,062.24
204.28000 428.294 87,491.90
1975 503-00042 *DRILLED CAISSON (1050 MM) 243.000 116.400
M 126.300 45,960.57
363.90000 242.700 88,318.53
1980 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 278.400 0.000
M3 0.000 0.00
342.45000 0.000 0.00
1985 509-00000 *STRUCTURAL STEEL 943,272.000 474,882.000
KG 468,390.000 1,367,698.80
2.92000 943,272.000 2,754,354.24
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CAT NO0301 STRS. F-17-GX, GZ
1985 MATERIAL ALLOWANCE STRUCTUAL STEEL FROM UNIVERAL FAB. 0.000
KG 0.000 0.00
2.50000 0.000 0.00
1985 MATERIAL ALLOWANCE STRUCTURAL STEEL(F-17-GZ GIR DERS) 0.000
KG 0.000 0.00
2.50000 0.000 0.00
1985 MATERIAL ALLOWANCE STRUCTURAL STEEL(F-17-GZ/GZ 254,111.349
GIRDERS)
KG -254,111.349 -323,991.97
1.27500 0.000 0.00
1985 MATERIAL ALLOWANCE STRUCTURAL STEEL(F-17-GZ/GZ 302,910.580
GIRDERS)
KG -214,278.635 -273,205.26
1.27500 88,631.945 113,005.73
1990 512-00101 BEARING DEVICE (TYPE I) 12.000 6.000
EACH 6.000 10,367.76
1,727.96000 12.000 20,735.52
1995 512-00103 BEARING DEVICE (TYPE IlI) 6.000 3.000
EACH 3.000 21,893.67
7,297.89000 6.000 43,787.34
1997 900-00007 ADDED ITEM (EACH)/ ELASTOMERIC BEARING PADS 24.000 0.000
EACH 0.000 0.00
156.41000 0.000 0.00
2000 513-00690 BRIDGE DRAIN (SPECIAL) 2.000 0.000
EACH 1.000 6,359.75
6,359.75000 1.000 6,359.75
2005 515-00400 *CONCRETE SEALER 4,528.000 0.000
M2 2,264.000 7,924.00
3.50000 2,264.000 7,924.00
2010 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 100.000 50.000
M 0.000 0.00
428.07000 50.000 21,403.50
2010 MATERIAL ALLOWANCE F-17-GX,GZ 50.000
M 0.000 0.00
204.53000 50.000 10,226.50
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CAT NO0301 STRS. F-17-GX, GZ
2015 601-01040 CONCRETE CLASS B (BRIDGE) 402.000 330.100
M3 144.400 62,971.40
436.09000 474.500 206,924.71
2020 601-03040 CONCRETE CLASS D (BRIDGE) 1,392.000 599.000
M3 97.000 68,177.42
702.86000 696.000 489,190.56
2025 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 3,864.000 1,932.000
M2 0.000 0.00
6.25000 1,932.000 12,075.00
2030 601-40300 *STRUCTURAL CONCRETE COATING 332.000 0.000
M2 0.000 0.00
34.46000 0.000 0.00
2035 602-00000 *REINFORCING STEEL 52,280.000 37,530.000
KG 22,780.000 20,046.40
0.88000 60,310.000 53,072.80
2040 602-00020 *REINFORCING STEEL (EPOXY COATED) 252,340.000 134,540.000
KG 2,980.000 3,218.40
1.08000 137,520.000 148,521.60
2045 606-10700 *BRIDGE RAIL TYPE 7 468.000 234.000
M 0.000 0.00
122.60000 234.000 28,688.40
2050 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 414.000 204.000
M 0.000 0.00
67.00000 204.000 13,668.00
2050 MATERIAL ALLOWANCE BRIDGE PINS 1-1/2 CRR @ 10" 210.000
M 0.000 0.00
50.00000 210.000 10,500.00
2050 MATERIAL ALLOWANCE FENCE(900MM)(PVC) 0.000
M 0.000 0.00
52.00000 0.000 0.00
2055 613-00075 *19 MM ELECTRICAL CONDUIT 88.000 45.110
M 0.000 0.00
18.00000 45.110 811.98



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 50
PCN: 12541-BID ESTIMATE RUN 09/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0013 18:31:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRS. F-17-GX, GZ
2060 613-00200 *50 MM ELECTRICAL CONDUIT 510.000 308.280
M 0.000 0.00
19.00000 308.280 5,857.32
2065 626-00000 *MOBILIZATION 0.100 0.100
LS 0.000 0.00
,582,086.01000 0.100 358,208.60
CAT 0301 CURRENT AMT$ 5,651,776.34 $ 1,159,297.89 $ 4,961,139.71
CAT NO0302 STR. F-17-GY, KS
2070 202-00410 *REMOVAL OF MAT FROM BRIDGE 2,396.000 2,396.000
M2 0.000 0.00
10.05000 2,396.000 24,079.80
2075 206-00000 STRUCTURE EXCAVATION 449.000 299.640
M3 0.000 0.00
5.55000 299.640 1,663.00
2080 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 126.000 126.000
M3 0.000 0.00
98.27000 126.000 12,382.02
2085 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 247.800 247.750
M3 0.000 0.00
342.45000 247.750 84,841.99
2090 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 1.000
EACH 0.000 0.00
6,359.75000 1.000 6,359.75
2095 518-01002 *BRIDGE EXPANSION DEVICE (0-50 MM) 158.000 116.400
M 0.000 0.00
258.20000 116.400 30,054.48
2096 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE # 15 - F17 KS 1.000 1.000
ADDITIONAL EXPANSION MATERIAL
LS 0.000 0.00
7,840.00000 1.000 7,840.00
2100 601-03040 CONCRETE CLASS D (BRIDGE) 140.300 140.290
M3 0.000 0.00
702.86000 140.290 98,604.23
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PCN: 12541-BID ESTIMATE RUN 09/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0013 18:31:34
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STR. F-17-GY, KS
2105 601-06040 *CONCRETE CLASS SF (SILICA FUME MODIFIED) 485.840 413.200
M3 0.000 0.00
339.43000 413.200 140,252.48
2106 900-00006 ADDED ITEM (DOLLAR)/ SILICA FUME DELAMINATION(CMO # 12) 72,383.490 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2110 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 6,473.000 3,041.220
M2 0.000 0.00
6.25000 3,041.220 19,007.63
2115 602-00020 *REINFORCING STEEL (EPOXY COATED) 12,680.000 12,680.000
KG 0.000 0.00
1.08000 12,680.000 13,694.40
CAT 0302 CURRENT AMT$ 568,862.30 $ 0.00 $ 438,779.78
CAT NOO0303 STRS. F-17-IL, KB, KU
2120 206-00000 STRUCTURE EXCAVATION 7,708.000 6,797.000
M3 911.000 5,056.05
5.55000 7,708.000 42,779.40
2125 206-00100 *STRUCTURE BACKFILL (CLASS 1) 4,815.000 2,493.000
M3 2,322.000 15,789.60
6.80000 4,815.000 32,742.00
2130 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 3,124.000 1,916.000
M3 903.000 13,481.79
14.93000 2,819.000 42,087.67
2133 504-04150 MECH STABILIZED EARTH WALL (TEMP) 198.520 85.400
M2 36.480 6,274.56
172.00000 121.880 20,963.36
2135 503-00024 *DRILLED CAISSON (600 MM) 882.001 539.300
M 343.151 52,649.66
153.43000 882.451 135,394.46
2140 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 156.700 0.000
M3 0.000 0.00
342.45000 0.000 0.00
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PCN: 12541-BID ESTIMATE RUN 09/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0013 18:31:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STRS. F-17-IL, KB, KU
2145 515-00400 *CONCRETE SEALER 2,246.000 379.000
M2 740.000 2,590.00
3.50000 1,119.000 3,916.50
2150 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 105.000 64.000
M 0.000 0.00
428.07000 64.000 27,396.48
2150 MATERIAL ALLOWANCE F-17-KB/KU 19.000
M 0.000 0.00
204.53000 19.000 3,886.07
2155 601-01040 CONCRETE CLASS B (BRIDGE) 391.000 200.600
M3 190.400 83,031.54
436.09000 391.000 170,511.19
2160 601-03040 CONCRETE CLASS D (BRIDGE) 707.000 354.000
M3 0.000 0.00
702.86000 354.000 248,812.44
2165 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 347.000 158.900
M3 0.000 0.00
534.88000 158.900 84,992.43
2170 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 1,574.000 920.000
M2 0.000 0.00
6.25000 920.000 5,750.00
2175 601-40300 *STRUCTURAL CONCRETE COATING 97.000 0.000
M2 0.000 0.00
34.46000 0.000 0.00
2180 602-00000 *REINFORCING STEEL 56,130.000 25,870.000
KG 13,120.000 11,545.60
0.88000 38,990.000 34,311.20
2185 602-00020 *REINFORCING STEEL (EPOXY COATED) 147,450.000 77,740.000
KG 5,470.000 5,907.60
1.08000 83,210.000 89,866.80
2190 606-10700 *BRIDGE RAIL TYPE 7 148.000 109.000
M 0.000 0.00
122.60000 109.000 13,363.40
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PCN: 12541-BID ESTIMATE RUN 09/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0013 18:31:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STRS. F-17-IL, KB, KU
2195 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 106.000 81.000
M 0.000 0.00
67.00000 81.000 5,427.00
2200 613-00200 *50 MM ELECTRICAL CONDUIT 265.000 240.780
M 0.000 0.00
19.00000 240.780 4,574.82
2205 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 3,665.000 1,640.000
MNM 0.000 0.00
13.75000 1,640.000 22,550.00
2206 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL POST TENSIONING F  OR 1.000 0.000
F-17-KU/KB DUE TO PLAN ERROR
LS 0.000 0.00
11,430.00000 0.000 0.00
2210 626-00000 *MOBILIZATION 0.030 0.030
LS 0.000 0.00
,582,086.01000 0.030 107,462.58

CAT NO0304

2215 206-00000

2220 206-00100

2225 206-00200

2230 206-00360

2235 503-00030

STRS. F-17-Kl, KT

STRUCTURE EXCAVATION

*STRUCTURE BACKFILL (CLASS 1)

STRUCTURE BACKFILL (CLASS 2)

*MECHANICAL REINFORCEMENT OF SOIL

*DRILLED CAISSON (750 MM)

CAT 0303
158.000

M3
5.55000
155.000

M3
6.80000
48.000

M3
3.60000
125.000

M3
14.93000
67.000

M

204.28000

CURRENT AMT$ 1,672,529.06

158.000
0.000
158.000

0.000
0.000
0.000

48.000
0.000
48.000

0.000
125.000
125.000

66.700
0.000
66.700

196,326.40 $ 1,096,787.80

0.00
876.90
0.00
0.00
0.00
172.80
1,866.25
1,866.25
0.00
13,625.48
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PCN: 12541-BID ESTIMATE RUN 09/05/2001

PROJECT: SP 2254-062 ESTIMATE NO: 0013 18:31:34
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0304 STRS. F-17-KI, KT

2240 503-00036 *DRILLED CAISSON (900 MM) 226.000 225.800
M 0.000 0.00
305.37000 225.800 68,952.55
2245 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 16.600 0.000
M3 0.000 0.00
342.45000 0.000 0.00
2250 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 0.000
EACH 1.000 6,359.75
6,359.75000 1.000 6,359.75
2255 515-00400 *CONCRETE SEALER 1,105.000 0.000
M2 0.000 0.00
3.50000 0.000 0.00
2260 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 39.000 0.000
M 20.000 8,561.40
428.07000 20.000 8,561.40
2260 MATERIAL ALLOWANCE F-17-KT/KI 39.000
M -20.000 -4,090.60
204.53000 19.000 3,886.07
2265 601-01040 CONCRETE CLASS B (BRIDGE) 154.000 154.000
M3 0.000 0.00
436.09000 154.000 67,157.86
2270 601-03040 CONCRETE CLASS D (BRIDGE) 317.000 48.500
M3 227.000 159,549.22
702.86000 275.500 193,637.93
2275 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 185.000 38.000
M3 147.000 78,627.36
534.88000 185.000 98,952.80
2280 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 799.000 0.000
M2 0.000 0.00
6.25000 0.000 0.00
2285 601-40300 *STRUCTURAL CONCRETE COATING 185.000 0.000
M2 0.000 0.00

34.46000 0.000 0.00
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PCN: 12541-BID ESTIMATE RUN 09/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0013 18:31:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 STRS. F-17-KI, KT
2290 602-00000 *REINFORCING STEEL 26,930.000 26,930.000
KG 0.000 0.00
0.88000 26,930.000 23,698.40
2295 602-00020 *REINFORCING STEEL (EPOXY COATED) 78,580.000 45,495.000
KG 27,935.000 30,169.80
1.08000 73,430.000 79,304.40
2300 606-10700 *BRIDGE RAIL TYPE 7 211.000 0.000
M 0.000 0.00
122.60000 0.000 0.00
2305 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 188.000 0.000
M 0.000 0.00
67.00000 0.000 0.00
2310 613-00075 *19 MM ELECTRICAL CONDUIT 49.000 31.860
M 4.880 87.84
18.00000 36.740 661.32
2315 613-00200 *50 MM ELECTRICAL CONDUIT 237.000 56.500
M 132.890 2,524.91
19.00000 189.390 3,598.41
2320 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 2,100.000 907.000
MNM 0.000 0.00
13.75000 907.000 12,471.25
2325 626-00000 *MOBILIZATION 0.010 0.010
LS 0.000 0.00
,582,086.01000 0.010 35,820.86

CAT NO0305

2330 206-00000

2335 206-00100

STR. F-17-KJ

STRUCTURE EXCAVATION

*STRUCTURE BACKFILL (CLASS 1)

CAT 0304

577.000
M3

5.55000

512.000
M3

6.80000

CURRENT AMT$ 736,673.37

556.000
0.000
556.000

0.000
0.000
0.000

283,655.93 $ 619,604.43

3,085.80

0.00
0.00
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PCN: 12541-BID ESTIMATE RUN 09/05/2001

PROJECT: SP 2254-062 ESTIMATE NO: 0013 18:31:34
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0305 STR. F-17-KJ

2340 206-00200  STRUCTURE BACKFILL (CLASS 2) 456.000 456.000
M3 0.000 0.00
3.60000 456.000 1,641.60
2345 206-00360  *MECHANICAL REINFORCEMENT OF SOIL 295.000 0.000
M3 295.000 4,404.35
14.93000 295.000 4,404.35
2350 503-00024  *DRILLED CAISSON (600 MM) 151.000 151.000
M 0.000 0.00
153.43000 151.000 23,167.93
2355 503-00042  *DRILLED CAISSON (1050 MM) 187.200 187.200
M 0.000 0.00
363.90000 187.200 68,122.08
2360 507-00100  CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 21.000 0.000
M3 0.000 0.00
342.45000 0.000 0.00
2365 509-00000  *STRUCTURAL STEEL 506,040.000 506,040.000
KG 0.000 0.00
2.92000 506,040.000 1,477,636.80
2365 MATERIAL ALLOWANCE F-17-KJ STR. STEEL(L OF 2) 0.000
KG 0.000 0.00
2.50000 0.000 0.00
2365 MATERIAL ALLOWANCE F-17-KJ STR. STEEL(2 OF 2) 0.000
KG 0.000 0.00
2.50000 0.000 0.00
2365 MATERIAL ALLOWANCE STRUCTURAL STEEL(F-17-KJ) 0.000
KG 0.000 0.00
2.50000 0.000 0.00
2370 512-00103  BEARING DEVICE (TYPE Ill) 4,000 4.000
EACH 0.000 0.00
7,297.89000 4.000 29,191.56
2375 513-00690  BRIDGE DRAIN (SPECIAL) 2.000 0.000
EACH 1.000 6,359.75

6,359.75000 1.000 6,359.75
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PCN: 12541-BID ESTIMATE RUN 09/05/2001

PROJECT: SP 2254-062 ESTIMATE NO: 0013 18:31:34
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0305 STR. F-17-KJ

2380 515-00400 *CONCRETE SEALER 2,124.000 0.000
M2 0.000 0.00
3.50000 0.000 0.00
2385 518-01006 BRIDGE EXPANSION DEVICE (0-150 MM) 17.000 0.000
M 17.000 10,070.12
592.36000 17.000 10,070.12
2385 MATERIAL ALLOWANCE F-17-KJ 17.000
M -17.000 -3,566.09
209.77000 0.000 0.00
2390 601-01040 CONCRETE CLASS B (BRIDGE) 184.000 184.000
M3 0.000 0.00
436.09000 184.000 80,240.56
2395 601-03040 CONCRETE CLASS D (BRIDGE) 469.000 0.000
M3 469.000 329,641.34
702.86000 469.000 329,641.34
2400 601-05040 CONCRETE CLASS S (BRIDGE) 96.000 90.000
M3 6.000 2,105.94
350.99000 96.000 33,695.04
2405 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 1,544.000 0.000
M2 0.000 0.00
6.25000 0.000 0.00
2410 601-40300 *STRUCTURAL CONCRETE COATING 294.000 0.000
M2 0.000 0.00
34.46000 0.000 0.00
2415 602-00000 *REINFORCING STEEL 29,730.000 29,730.000
KG 0.000 0.00
0.88000 29,730.000 26,162.40
2420 602-00020 *REINFORCING STEEL (EPOXY COATED) 114,080.000 59,167.500
KG 54,912.500 59,305.50
1.08000 114,080.000 123,206.40
2425 606-10700 *BRIDGE RAIL TYPE 7 424.000 0.000
M 329.000 40,335.40

122.60000 329.000 40,335.40
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PCN: 12541-BID ESTIMATE RUN 09/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0013 18:31:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 STR. F-17-KJ
2430 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 299.000 0.000
M 0.000 0.00
67.00000 0.000 0.00
2430 MATERIAL ALLOWANCE FENCE(900MM)(PVC) 0.000
M 0.000 0.00
52.00000 0.000 0.00
2435 613-00075 *19 MM ELECTRICAL CONDUIT 18.000 19.000
M 7.620 137.16
18.00000 26.620 479.16
2440 613-00200 *50 MM ELECTRICAL CONDUIT 424.000 0.000
M 128.630 2,443.97
19.00000 128.630 2,443.97
2445  618-00005 *PRESTRESSING STEEL BAR 363.000 181.500
MNM 181.500 12,047.97
66.38000 363.000 24,095.94
2450 626-00000 *MOBILIZATION 0.050 0.050
LS 0.000 0.00
,582,086.01000 0.050 179,104.30

CAT NO0306

2455 503-00048

2456  900-00014

2460 512-00101

2465 513-00690

CAT 0305 CURRENT AMT$  2,544,585.96

STR. F-17-KK
*DRILLED CAISSON (1200 MM) 408.000
M
476.34000
ADDED ITEM (LUMP SUM)/ MCR LINE # 16 - SOFTENED HOL ES 1.000
LS
8,509.00000
BEARING DEVICE (TYPE I) 4.000
EACH
1,727.96000
BRIDGE DRAIN (SPECIAL) 4.000
EACH

6,359.75000

407.970
0.000
407.970

1.000
0.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

463,285.41 $ 2,463,084.50

0.00
194,332.43
0.00
8,509.00
0.00
0.00
0.00
0.00
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PCN: 12541-BID ESTIMATE RUN 09/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0013 18:31:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0306 STR. F-17-KK
2470 515-00400 *CONCRETE SEALER 5,924.000 0.000
M2 0.000 0.00
3.50000 0.000 0.00
2475 518-01009 BRIDGE EXPANSION DEVICE (0-225 MM) 23.000 0.000
M 0.000 0.00
2,309.81000 0.000 0.00
2480 601-03040 *CONCRETE CLASS D (BRIDGE) 2,425.000 2,067.500
M3 0.000 0.00
702.86000 2,067.500 1,453,163.05
2481 900-00006 ADDED ITEM (DOLLAR)/ F-17-KK CONCRETE QUANTITY 63,561.800 0.000
INCREASE(CMO #16)
DOL 0.000 0.00
1.00000 0.000 0.00
2485 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 913.820 86.000
M3 0.000 0.00
534.88000 86.000 45,999.68
2485 MATERIAL ALLOWANCE F-17-KK PRESTRESSED DECK PANELS 0.000
M3 0.000 0.00
500.00000 0.000 0.00
2490 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 4,700.000 0.000
M2 0.000 0.00
6.25000 0.000 0.00
2495 601-40300 *STRUCTURAL CONCRETE COATING 594.000 0.000
M2 0.000 0.00
34.46000 0.000 0.00
2496 900-00006 ADDED ITEM (DOLLAR)/ F-17-KK STAIN COATING(CMO#14) 90,878.870 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2500 602-00020 *REINFORCING STEEL (EPOXY COATED) 363,571.000 374,795.700
KG 0.000 0.00
1.08000 374,795.700 404,779.36
2505 602-00050 *REINFORCING (FIBER REINFORCED PLASTIC) 2.468 0.100
M3 0.000 0.00
34,514.39000 0.100 3,451.44
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PCN: 12541-BID ESTIMATE RUN
PROJECT: SP 2254-062 ESTIMATE NO: 0013
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0306 STR. F-17-KK
2505 MATERIAL ALLOWANCE F-17-KK PRESTRESSED DECK PANELS 0.165
M3 0.000 0.00
34,514.39000 0.165 5,694.87
2510 606-10700 *BRIDGE RAIL TYPE 7 182.000 0.000
M 0.000 0.00
122.60000 0.000 0.00
2515 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 868.000 0.000
M 0.000 0.00
67.00000 0.000 0.00
2515 MATERIAL ALLOWANCE BRIDGE PINS 1-1/2 CRR @ 10" 274.120
M 0.000 0.00
50.00000 274.120 13,706.00
2515 MATERIAL ALLOWANCE FENCE(900MM)(PVC) 0.000
M 0.000 0.00
52.00000 0.000 0.00
2520 613-00075 *19 MM ELECTRICAL CONDUIT 90.000 86.490
M 0.000 0.00
18.00000 86.490 1,556.82
2525 613-00200 *50 MM ELECTRICAL CONDUIT 905.000 75.070
M 0.000 0.00
19.00000 75.070 1,426.33
2530 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 23,369.000 2,281.500
MNM 0.000 0.00
13.75000 2,281.500 31,370.63
2531 900-00014 ADDED ITEM (LUMP SUM)/ DETENSIONING PIERS 2&3DUET O 1.000 1.000
CLARITY
LS 0.000 0.00
4,319.00000 1.000 4,319.00
2532 900-00014 ADDED ITEM (LUMP SUM)/ F-17-KK ADDITIONAL WIND BRAC ES 1.000 0.000
LS 0.000 0.00
1,794.00000 0.000 0.00
2534  900-00007 ADDED ITEM (EACH)/ F-17-KK ADDITIONAL ACCESS HATCHE S 2.000 0.000
EACH 0.000 0.00
1,479.00000 0.000 0.00
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PCN: 12541-BID ESTIMATE RUN 09/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0013 18:31:34
CURRENT PREV QTY/ AMOUNT
REE ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0306 STR. F-17-KK
2535  618-06032 PRESTRESSED CONCRETE SLAB (DEPTH LESS THAN 150 MM) 785.000 149.600
M2 0.000 0.00
161.71000 149.600 24,191.82
2535 MATERIAL ALLOWANCE F-17-KK PRESTESSED DECK PANE.S 69.850
M2 0.000 0.00
69.84000 69.850 4,878.32
2539  900-00006 ADDED ITEM (DOLLAR)/ PRESTRESSING(FRP) MATERIAL 255,754.110 0.000
REIMBURSEMENT(CMO#13)
DOL 0.000 0.00
1.00000 0.000 0.00
2540 618-20002 PRESTRESSING (FIBER REINFORCED PLASTIC) 224.000 300.000
MNM 0.000 0.00
671.78000 300.000 201,534.00
2540 MATERIAL ALLOWANCE F-17-KK PRESTRESS DECK PANELS(FRP) 0.000
MNM 0.000 0.00
650.00000 0.000 0.00
2540 MATERIAL ALLOWANCE F-17-KK PRESTRESSED DECK PANELS 0.000
MNM 0.000 0.00
575.69000 0.000 0.00
2541  900-00014 ADDED ITEM (LUMP SUM)/ TEMPORARY H-PILING @ F-17-KK 1.000 0.000
(CMO #5)
LS 0.000 0.00
90,190.00000 0.000 0.00
2542 900-00006 ADDED ITEM (DOLLAR)/ STRUCTURE F-17-KK WINTER 132,559.430 0.000
PROTECTION (CMO#15)
DOL 0.000 0.00
1.00000 0.000 0.00
2545  626-00000 *MOBILIZATION 0.100 0.100
LS 0.000 0.00
,582,086.01000 0.100 358,208.60

CAT NO0400

2550 620-00005

CONSTRUCTION ENGINEERING BID ITEMS

FIELD OFFICE (SPECIAL)

CAT 0306

1.000
EACH
525,613.38000

CURRENT AMT$  4,728,220.99

1.000
0.000
1.000

0.00 $ 2,757,121.35

0.00
525,613.38
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CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION
PCN: 12541-BID ESTIMATE RUN 09/05/2001
PROJECT: SP 2254-062 ESTIMATE NO: 0013 18:31:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
2555 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
173,633.88000 1.000 173,633.88
2560 620-00020 SANITARY FACILITY 6.000 6.000
EACH 0.000 0.00
2,538.03000 6.000 15,228.18
2561 900-00006 ADDED ITEM (DOLLAR)/ 7 CELLULAR PHONES FOR PROJECT 1.000 1.000
PERSONEL
DOL 0.000 0.00
1.000 16,569.00

16,569.00000

CAT 0400 CURRENT AMT$
PROJECT TOTAL CURRENT AMT $57,359,638.99

731,044.44 3%

0.00 $ 731,044.44

$ 5,062,092.57  $40,876,316.33



